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Environmental
Operations, Inc.

CLEARING THE WAY

August 15, 2013

Mr. Bruce Morrison

Project Manager

U.S. Environmental Protection Agency, Region 7
11201 Renner Boulevard

Lenexa, KS 66219

RE: Monthly Progress Report
Solutia — John F. Queeny Plant
St. Louis, Missouri
EPA ID No. MOD 004 954 111

Dear Mr. Morrison:

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this
Progress Report in order accordance with the reporting requirements of the EPA Docket No.
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the
Interim Measures Work Plan, these reports will be submitted every month.

Reporting Period

July 1, 2013 — July 31, 2013

Description of the work conducted pursuant to the Order during the reporting period.

e EOIl initiated and completed the quarterly groundwater sampling event in July.

e EOI started review of preliminary groundwater data reports from the quarterly event.

¢ EOI had ongoing communication with Regenesis for design of the final injection event.
The type and amount of material to be injected, locations, and water removal to
potentially improve effectiveness are still being evaluated. Some adjustment is being
made in light of preliminary groundwater data from July.

e EOI contacted contractors for availability to perform the injection work.

Estimate of the percentage of the project completed during the reporting period

o 1%
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Description of the projects scheduled for completion during the reporting period which were not
completed; statement explaining why and updated completion date.

e Not applicable.

Copies of all data and sampling and test results and all other laboratory deliverables received by
Respondent during the reporting period.

e Not applicable.

Description of the projects and actions which are scheduled for the following reporting period.

o EOI will complete design work with Regenesis for the final injection event. Due to the
changes in the design to be resolved and contractor availability, injection will occur in
September 2013.

o EOI will continue review of quarterly groundwater monitoring data from the July event
as it becomes available from the lab.

e EOIwill comi)lete the waste profile information for Heritage for disposal of additional
PCB soil from the VV Building area. After that is accomplished, scheduling of the work
will occur.

e EOI/'SWH will continue to work with the EPA regarding financial assurance information
modifications and will respond accordingly.

If there are questions or concerns related to this Progress Report please contact Larry Rosen who
can be reached by phone at (314) 480-4694, or via email at Jarrvr@environmentalops.com.

Respectfully submitted,
ENVIRONMENTAL OPERATIONS, INC.
#
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Lawrence C. Rosen, R.G.
Senior Project Manager

Copy: Mr. Michael House/Solutia
Ms. Christine Kump-Mitchel/MDNR
Mr. Rich Nussbaum/ MDNR
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